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Meeting Minutes are attached. Minutes are comprised of the following:
Attachment #1 - Meeting Summary/Summary of Commitments and Agreements.
Attachment #2 - Agenda for the Meeting
Attachment #3 - Attendance List
Attachment #4 - Commitments/Agreements Status List and
Attachment #5 Groundwater Well Drilling Status
Attachment #6 Groundwater Well Remediation Status
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Attachment #1

Meeting Summary and Summary of Commitments and Agreements
200-8P-1 Operable Unit Managers Meeting
450 Hills Street, Room 47
July 18, 1990

Meeting Summary/Summary of Commitments and Agreements

1.

Groundwater drilling was suspended due to health and safety issues
jdentified during a DOE audit. The health and safety issues have been
resolved; however, a siie management issue has arisen (Hazardous Waste
Site Management Contractor) per DOE 5480.10A Part J. The drilling
restart date is dependent on the resolution of this issue. Attachment
#5 contains additional details on ground water well drilling status.

Action #2BP1.37 Surface/near-surface detection techniques for pipes and
Jeak areas and an engineering study by Bovay will be discussed at the next
Unit Managers Meeting. Action: Rich Carlson

2.

Hydraulic conductivity and leach tests were conducted on saturated and
unsaturated soil.

Discussions that took place as part of the Genesral Topics UMM were
summarized for the 200-BP-1 UMM. The question of what should be done
at BP-1 in leu of site-wide modeling was discussed, but the issue was
not resolved.

The presentation on sorshole geophysics was given by John Broder on
July 18th due %o an action itam for the 200 8P-1 operable unit. Due to
the general nature of the presentation a summary is aiso inciuded in
the general tonics meelting minutes.

The focus of borashols geophysics is on Passive Gamma-Ray Legging for
gamma emitting racgionuclides. Costs of the various techniques could be
provided if necessary. ‘

Slower logging will oroduce better precision. Signal saturation could
influence precision in highly radicactive strata. Lab quality data is
obtained; however, the tachnique will supplement, not replace, lab
sampies. The investigation axtends 4-6" into the formation. A tool is
not available to monitor perched zones at these conditions (cased,
unsaturated conditions}),

The program is funced by many different programs that may benefit from
the investigations. S3Schedules are beginning to slip due to difficuities
in calibrating the ifools. Pravious logs from the site (gamma density
and neutron-neutren) have no usefulness due to a Tack of resolution.

Action #2BP1.38 Determine the USGS position on the feasibility of performing
geophysical logging through cassed wells. Action: Ward Staubitz for EPA
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Attachment #2

200-BP-1 Unit Managers Meeting Agenda
July 18, 19490
450 Hills Street, Room47

Introduction:

Status:

Action Items

Work Plan

Remedial Investigation

0 Groundwater Well Construction
0 Groundwater Well Remediation
0 Leak Detection Engineering Study
o Near Surface Soil Sampling Plan
Schedule

[ssues:

Other Topics:

Agreaments and Commitments
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Attachment #3

Attendance List
200-BP-1 Operable Unit Managers Meeting
July 18, 1890

NAME ORG. 0.U. Role PHONE

Cline, Chuck Ecalogy Geohydrology. 206-138—7556
Cross, Steve Ecalogy Geohydrology 206-459-65875
Erickson, Juiie DOE-RL Unit Mgr. 509-376-3603
Drost, Brian USGS EPA Support 206-593-5510
Staubitz, Ward USES EPA Support 206-593-6510
Lacombe, Donna PRC EPA Support 206-624-2692
Burger, John SWEC GSSC 509-376-2636
Fassett, Doug SWEC GSSC 509-376-3138
Buckmaster, Mark WHC Env. Eng. 509-376-1792
Johnson, Wayne WHC WHC Env. Eng. Mgr. 509-376-1721
Krug, Alan WHC 100-HR-1 509-376-5834
Patterson, Jim WHC ER Programs 509-376-0558
Gardner, Martin WHC Env. Field Services 509-376-35527
Neely, Mike EMO 509-376-%5055
Kane, Don EMO 509-376-0259
Einan, Dave EPA 509-375-3883
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Attachment #4

Commitments/Agreements Status List
200-BP-1 Operable Unit
July 18, 1990

Item No.

28P1.33:

28P1.35:

2BP1.36:

28P1.37:

#2BP1.38:

Action

WHC to arrange for a tachnical session
describing the geophysical logging tools
available for use in these studies,
including the gamma-gamma, neutron-
epithermal neutron and spectral gamma tools.
Action: R.A. Carlson.

The question of unsealed wells will be
incorporated into the joint (EPA/Ecalogy)
letter concerning well remediation,
rehabilitation. Action: Doug Sherwood

Action to finalize the current change
control forms for 200-BP-1, by Friday June
22, 1990. Action: Doug Sherwgod

Surface/near-surface detaection techniques
for pipes and leak areas and an engineering
study by Bovay will be discussed at the next
Unit Managers Meeting. Action: Rich
Cartson. (7/18/90, BP1-UMM)

Determine the USGS position on the
feasibility of performing geophysical
logging through cassed wells. Action:
Ward Staubitz for EPA (7/18/90, BP1.UMM)

Status

Ciosed.,. Meeting set
for 7/18/90.
(7/18/90)

Open

According to Chuck
€Cline the package
should be available
soon. (7/18/90)

Closed

The forms are
finished. Doug
Sherwood has signed
the forms which will
go into the AR with
the Work Plian.
(7/18/50)

Open
{7/17/90)

Open
{7/18/90)
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Attachment #5
GROUNDWATER WELL DRILLING STATUS
200-BP-1 Operable Unit
Unit Managers Meeting
July 18, 1990

HEALTH AND_SAFETY

o

Kaiser suspended all drilling activities on May 24 due to hegalth &
safety issues identified during DOE audit

Orilling restart slated for June 18 based on the following:

0 KEH safety plan(s) revised to address concerns of 00E audit

0 Field team reoriented to revised safeiy plan

0 Safety equipment inspection satisfactorily completed”
However, a site managemeni issues has arisen (Hazardous Waste Siie

Management Contractor) p;er DOE 5480.10A Part J. The drilling restart
date is dependent on resoclution of ihis issue.

COMPLIANCE WITH EII’S

0

A letter was prepared by DOE directing site contractors to follow Ells
or provided own procadures for WHC review and approval.

ANALYTICAL LABORATORY READINESS

o]

The PNL 325 laboratory is currently scheduled to accept samples by
8/6/90.

The laboratory is preparing or revising existing procedures to meet
the minimum technical and quality assurance/quality control regquirements
to support 200-BP-1.

OSM, EQA, and EEG have been meefing daily with the laboratory to work

through the individual analytical procedures. All procedures and a new
project specific quality assuranca plan are scheduled for transmitial

to WHC on July 27, 1990.
A new SOW was submitted to the PNL Tab on July 13, 1990.

The Tab audit has been rescheduled for the week of July 30th.
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Attachment #6
GROUNDWATER WELL REMEDIATION STATUS
200-BP-1 Operable Unit Managers Meeting
July 18, 1990

The Ecology/EPA letter on well remediation status has not yet been
received.

8 wells remain to be scrubbed
9 wells await pump installation affer final video camera survey
8 wells are ready to be developed

Specifications and inspection plans required for surface remediation
work are in the WHC approval cycie

Well evaluation sheets have been reviewed and signed off by Geosciences

KEH has been provided with a work order to procure remediation materials.
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Distribution:

Donna Lacombe, PRC cc.

Ward Staubitz, USGS

Doug Fassett, SWEC (A4-35)
Jack Waite, WHC (B2-35)
Tom Wintczak, WHC (B2-15)
Mel Adams, WHC (H4-55)
Wayne Johnson, WHC (H4-55)
Rich Carlson, WHC (H4-55)
Brian Sprouse, WHC (H4-22)
Bi1l Price, WHC (S0-03)

Ronald D. Izatt (A6-95)
Director, DOE-RL, ERD

Ronald E. Gerton (A6-80)
Director, DOE-RL, WHMD

Roger [, Freeberg {A6-95)
Chief, Rstr. Br., DOE-RL/ERD

Steven H. Wisness (A6-95)

Tri-Party Agreement Proj. Mgr

Richard D. Wojtasek (B2-15)

Prgm. Mgr. WHC

Raiph 0. Patt, OR Water Resources Dept.Mary Harmon, DOE-HQ (EM-442)

Doug Dunster, Golder Assoc.
Mike Thompson, DOE {A6-95)
Diane Clark, DOE (A5-55)
John Burger, SWEC (A4-35)

ADMINISTRATIVE RECORD: 200-BP-1; Care of &

GSan Wray, WAC (HA-51C) _
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